



EDGEWOOD & TEXAS



PROJECT NEWSLETTER

CITY OF WHITEFISH, MT


Construction Update:

Edgewood Place Reconstruction Project

Due to water and storm drainage pipe delays, City of Whitefish and White's Civil Contracting agreed to a **CONSTRUCTION SHUTDOWN** that started at noon on Tuesday, July 13th, 2021. The ongoing pipe delays are largely due to Covid-19 production impacts, high demand for plastic pipe, and plastic pipe resin shortages.

White's Civil Contracting has secured some water main pipe and will **RESUME CONSTRUCTION** on Tuesday, August 10th. It is uncertain at this time if further material delays will result in future shutdowns.

Edgewood Place, from Colorado Avenue to Texas Avenue, will be closed starting Tuesday, August 10th. Please follow all posted traffic control signage and be on the lookout for changing site conditions.



Stay Informed:

A series of project newsletters and public meetings will be held to further discuss the issues concerning the road reconstruction project. Please check the City's website for additional information.

[https://www.cityofwhitefish.org/523/Edgewood and Texas Reconstruction](https://www.cityofwhitefish.org/523/Edgewood%20and%20Texas%20Reconstruction)



Prepared by:

Robert Peccia & Associates,
Kalispell, Montana — Copyright 2021



EDGEWOOD & TEXAS



Visit the City of Whitefish's website for additional information at:

[https://www.cityofwhitefish.org/523/Edgewood and Texas Reconstruction](https://www.cityofwhitefish.org/523/Edgewood%20and%20Texas%20Reconstruction)

You can also find us on Facebook at:

<http://www.facebook.com/WhitefishPublicWorks/>

For additional project information and for project updates.

FOR MORE INFORMATION CONTACT:

Brandon Theis, PE - Project Manager

P.O. Box 5100 | 102 Cooperative Way, Suite 300
Kalispell, MT 59903
(406) 752-5025 FAX (406) 752-5024
btheis@rpa-kal.com



Karin Hilding, PE - Senior Project Engineer

P.O. Box 158 | 418 East Second Street
Whitefish, MT 59937
(406) 863-2450 (406) 863-2419 - fax
publicworks@cityofwhitefish.org



Robert Pecchia & Associates
P.O. Box 5100
102 Cooperative Way, Suite 300
Kalispell, MT 59903