
Year 2017- 2018 Dec Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec
Complete Tech Memos
Prepare Design Report
Prepare Procurement Documents
 -SBR
 -Grit Removal, UV Equipment
Bid Equipment
Bid Award 
Vendor Shop Drawings
Grant Applications
 -Public Hearing  
 -DNRC RRGL May 15th
 -TSEP May 4th
Final Design

Year 2019 Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec
Final Design
Project Bidding
Construction Start

Year 2020 Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec
Construction

Year 2021 Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec
Construction Completion AOC Date
Plant Startup and Compliance AOC Date

Estimated Completion 
Date

CITY OF WHITEFISH
Wastewater Treatment Plant Improvements   -   Project Schedule

Submission & Review


